

Development for Qwenta is managed via Kanban board. Each developer is assigned Jira on the board. Items are moving through following statuses:


- To Do
- Analysis
- In Progress
- In UAT
- Done

UAT stage is assumed item is:

- unit tested
- approved via PR(s)
- merged to master branch
- deployed to UAT via CI/CD pipeline.

Each statuses is created Jiras with different priorities.

Each Jira has its own Epic. Each Epic is assigned its own color. Each Jira is assigned to a developer. Also, each Epic is also assigned. Each Jira has sub-tasks outlined what needs to be done.



Each Jira has details with short description, definition of done, screenshots. Also, it is assigned priority and estimate in weeks.

⚡ QKB-5 / 📌 QKB-16

🔒 👁 1 🔗 ⋮

Login Page

Analysis ▾

</>

⚡

✦ Improve Story

⋮

+

✓ Key details

Original estimate

4w

Priority

⬆ High


Description

- Restaurateurs with an account need the ability to log in.
- Users need the ability to create an account automatically using their email address.

Success

- [] This window opens as a modal.
- [] Users can enter their email address.
- [] Whether logged in or not, an authentication email is sent to users to confirm their email address and access the application for the first time.
- [] A "Need help?" link makes it possible to email our teams directly.

Design



Jira work item

image-202608... 546.png
08 Aug 2026, 05:55 PM

Subtasks

... [icon] +

0% Done

Work	Pri...	As...	Status
QKB-54 Create login modal that will opens when user clicks login button on Landing page.	^ H.	U	In Progress ▾
QKB-55 Frontend logic for email verification	^ H.	U	In Progress ▾
QKB-56 Backend logic for email verification	^ H.	U	In Progress ▾
QKB-57 Test frontend and backend together with modal and user email verification	^ H.	U	In Progress ▾

Linked work items

+

blocks

[QKB-25](#) Logout

Analysis ▾

J

=

Confluence content ?

...

[Product requirements](#)

Try template

Details

⚙

Assignee

sharat.chandran

[Assign to me](#)

Parent

[QKB-5 Login](#)

Due date

None

Labels

backend

frontend

modal

Team

None

Start date

None

Reporter

Igor Vish

Development

Below is the list of all items in the Kanban Board and Backlog

Spaces

Qwenta Kanban Board

Summary List Board Development Forms Timeline Docs Reports Backlog

Search backlog

Board (16 work items)

QKB-13 Previous Menus	Analysis	
QKB-14 Legal Notice	Landing In Progress	
QKB-15 Landing Page (not logged in)	Landing In UAT	
QKB-16 Login Page	Login Analysis	
QKB-17 Dish Category	Menu Creation To Do	
QKB-18 Dish Creation	Menu Creation To Do	
QKB-19 Menu Style	Menu Creation Analysis	
QKB-20 PDF Export	Menu Creation In Progress	
QKB-21 Order a Printed Menu	Back Office To Do	
QKB-22 Prices	Landing To Do	
QKB-23 Export to Deliveroo	Menu Creation Analysis	
QKB-24 Share on Instagram	To Do	
QKB-25 Logout	Login Analysis	
QKB-26 User Information	To Do	
QKB-27 Dashboard	In Progress	
QKB-28 Restaurateur Branding	To Do	

Below is the view of all items in List with priorities.

Spaces

Qwenta Kanban Board

Summary List Board Development Forms Timeline Docs Reports Backlog

Ask AI Search work

Work	Assignee	Reporter	Priority	Status	Resolution	Created	Updated	Due date
QKB-9 Back Office	Igor Vish	Igor Vish	High	To Do	Unresolved	Aug 06, 2026, 4:17 AM	Aug 08, 2026, 10:33 PM	None
QKB-21 Order a Printed Menu	priya.patel	Igor Vish	High	To Do	Unresolved	Aug 08, 2026, 6:55 PM	Aug 10, 2026, 12:06 AM	None
QKB-13 Previous Menus	neha.joshi	Igor Vish	High	Analysis	Unresolved	Aug 08, 2026, 5:35 PM	Aug 09, 2026, 11:29 PM	None
QKB-51 Create fetch api to get, update and delete p...	Unassigned	Igor Vish	High	In Progress	Unresolved	Aug 09, 2026, 11:35 PM	Aug 09, 2026, 11:35 PM	None
QKB-52 Use rest calls /api/menus.id (GET), /api/me...	Unassigned	Igor Vish	High	In Progress	Unresolved	Aug 09, 2026, 11:38 PM	Aug 09, 2026, 11:38 PM	None
QKB-53 Test updating and deleting existing menu ...	Unassigned	Igor Vish	High	In Progress	Unresolved	Aug 09, 2026, 11:39 PM	Aug 09, 2026, 11:39 PM	None
QKB-26 User Information	priya.patel	Igor Vish	High	To Do	Unresolved	Aug 08, 2026, 7:08 PM	Aug 10, 2026, 12:40 AM	None
QKB-69 Create fetch API to add email to user acco...	Unassigned	Igor Vish	High	In Progress	Unresolved	Aug 10, 2026, 12:50 AM	Aug 10, 2026, 12:50 AM	None
QKB-70 Create REST call to add email, to modify pri...	Unassigned	Igor Vish	High	In Progress	Unresolved	Aug 10, 2026, 12:50 AM	Aug 10, 2026, 12:50 AM	None
QKB-71 Test front end and backend together	Unassigned	Igor Vish	High	In Progress	Unresolved	Aug 10, 2026, 12:51 AM	Aug 10, 2026, 12:51 AM	None
QKB-3 Landing	Igor Vish	Igor Vish	Medium	To Do	Unresolved	Aug 06, 2026, 2:33 AM	Aug 08, 2026, 10:33 PM	None
QKB-15 Landing Page (not logged in)	vikram.singh	Igor Vish	High	In UAT	Unresolved	Aug 08, 2026, 5:50 PM	Aug 10, 2026, 12:33 AM	None
QKB-14 Legal Notice	neha.joshi	Igor Vish	Medium	In Progress	Unresolved	Aug 08, 2026, 5:38 PM	Aug 09, 2026, 10:07 PM	None
QKB-22 Prices	aarav.sharma	Igor Vish	Medium	To Do	Unresolved	Aug 08, 2026, 6:58 PM	Aug 09, 2026, 11:15 PM	None
QKB-5 Login	Igor Vish	Igor Vish	Medium	To Do	Unresolved	Aug 06, 2026, 2:47 AM	Aug 08, 2026, 10:33 PM	None
QKB-16 Login Page	sharat.chandran	Igor Vish	High	Analysis	Unresolved	Aug 08, 2026, 5:53 PM	Aug 09, 2026, 11:40 PM	None
QKB-25 Logout	john.doe	Igor Vish	Medium	Analysis	Unresolved	Aug 08, 2026, 7:05 PM	Aug 10, 2026, 12:17 AM	None
QKB-7 Menu Creation	Igor Vish	Igor Vish	Medium	To Do	Unresolved	Aug 06, 2026, 3:49 AM	Aug 09, 2026, 11:01 PM	None
QKB-17 Dish Category	john.doe	Igor Vish	High	To Do	Unresolved	Aug 08, 2026, 5:56 PM	Aug 09, 2026, 10:55 PM	None
QKB-18 Dish Creation	vikram.singh	Igor Vish	High	To Do	Unresolved	Aug 08, 2026, 6:45 PM	Aug 09, 2026, 10:55 PM	None
QKB-19 Menu Style	neha.joshi	Igor Vish	High	Analysis	Unresolved	Aug 08, 2026, 6:49 PM	Aug 10, 2026, 12:44 AM	None
QKB-20 PDF Export	sharat.chandran	Igor Vish	High	In Progress	Unresolved	Aug 08, 2026, 6:52 PM	Aug 09, 2026, 10:47 PM	None
QKB-23 Export to Deliveroo	Igor Vish	Igor Vish	Medium	Analysis	Unresolved	Aug 08, 2026, 7:01 PM	Aug 09, 2026, 11:59 PM	None
QKB-24 Share on Instagram	nirva.natal	Igor Vish	Medium	To Do	Unresolved	Aug 08, 2026, 7:04 PM	Aug 10, 2026, 12:33 AM	None

9 of 9

Below is summary for Jira activities

