

Development for Qwenta is managed via Kanban board. Each developer is assigned Jira on the board. Items are moving through following statuses:


- To Do
- Analysis
- In Progress
- In UAT
- Done

UAT stage is assumed item is:

- unit tested
- approved via PR(s)
- merged to master branch
- deployed to UAT via CI/CD pipeline.

Each statuses is created Jiras with different priorities.

Each Jira has its own Epic. Each Epic is assigned its own color. Each Jira is assigned to a developer. Also, each Epic is also assigned.



Each Jira has details with short description, definition of done, screenshots. Also, it is assigned priority and estimate in weeks.

Dish Category



Key details

Original estimate

3w

Priority

High

Description


Registered restaurateurs need the ability to enter a dish category (e.g., "Appetizers," "Main Courses," etc.).

Success

Users must be able to:

- Create a new category.
- Confirm the creation of a new category, opened in its own modal window.
- Select a previously created category.

Design



To Do   

Details

Assignee	 john.doe Assign to me
Parent	 QKB-7 Menu Creation
Due date	None
Labels	None
Team	None
Start date	None
Reporter	 Igor Vish

Development

-  Connect development tools
-  Open in coding tool
-  Create branch
-  Create commit

Automation

Recent rule runs

 Refresh


Refresh to see recent runs.

[Create new automation rule](#)


Created 5 hours ago

Updated 27 minutes ago

 Configure



Below is the list of all items in the Kanban Board and Backlog



Below is the view of all items in List with priorities.

Spaces

Qwenta Kanban Board

🔍 ⋮

Summary

List

Board

Development

Forms

Timeline

Docs

Reports

Backlog

+

Ask AI

🔍 Search work

👤 IV A J N P +2

Filter


Group

		Assignee	Reporter	Priority	Status	Resolution	Created	Updated	Due date
☐	> Work								
☐	QKB-9 Back Office	Igor Vish	Igor Vish	High	To Do	Unresolved	Aug 06, 2026, 4:17 AM	Aug 08, 2026, 10:33 PM	None
☐	QKB-21 Order a Printed Menu	priya.patel	Igor Vish	High	To Do	Unresolved	Aug 08, 2026, 6:55 PM	Aug 08, 2026, 10:32 PM	None
☐	QKB-13 Previous Menus	neha.joshi	Igor Vish	High	Analysis	Unresolved	Aug 08, 2026, 5:35 PM	Aug 08, 2026, 10:23 PM	None
☐	QKB-29 User Information	priya.patel	Igor Vish	High	To Do	Unresolved	Aug 08, 2026, 7:08 PM	Aug 08, 2026, 10:25 PM	None
☐	QKB-3 Landing	Igor Vish	Igor Vish	Medium	To Do	Unresolved	Aug 06, 2026, 2:33 AM	Aug 08, 2026, 10:33 PM	None
☐	QKB-15 Landing Page (not logged in)	vikram.singh	Igor Vish	High	In Progress	Unresolved	Aug 08, 2026, 5:50 PM	Aug 08, 2026, 10:24 PM	None
☐	QKB-14 Legal Notice	neha.joshi	Igor Vish	Medium	In Progress	Unresolved	Aug 08, 2026, 5:38 PM	Aug 08, 2026, 10:24 PM	None
☐	QKB-22 Prices	aarav.sharma	Igor Vish	Medium	To Do	Unresolved	Aug 08, 2026, 6:58 PM	Aug 08, 2026, 10:23 PM	None
☐	QKB-5 Login	Igor Vish	Igor Vish	Medium	To Do	Unresolved	Aug 06, 2026, 2:47 AM	Aug 08, 2026, 10:33 PM	None
☐	QKB-16 Login Page	sharat.chandran	Igor Vish	High	Analysis	Unresolved	Aug 08, 2026, 5:53 PM	Aug 08, 2026, 10:23 PM	None
☐	QKB-25 Logout	john.doe	Igor Vish	Medium	Analysis	Unresolved	Aug 08, 2026, 7:05 PM	Aug 08, 2026, 10:24 PM	None
☐	QKB-7 Menu Creation	Igor Vish	Igor Vish	Medium	To Do	Unresolved	Aug 06, 2026, 3:49 AM	Aug 08, 2026, 10:33 PM	None
☐	QKB-17 Dish Category	john.doe	Igor Vish	High	To Do	Unresolved	Aug 08, 2026, 5:56 PM	Aug 08, 2026, 10:15 PM	None
☐	QKB-18 Dish Creation	vikram.singh	Igor Vish	High	To Do	Unresolved	Aug 08, 2026, 6:45 PM	Aug 08, 2026, 10:22 PM	None
☐	QKB-19 Menu Style	neha.joshi	Igor Vish	High	Analysis	Unresolved	Aug 08, 2026, 6:49 PM	Aug 08, 2026, 10:23 PM	None
☐	QKB-20 PDF Export	sharat.chandran	Igor Vish	High	In Progress	Unresolved	Aug 08, 2026, 6:52 PM	Aug 08, 2026, 10:24 PM	None
☐	QKB-23 Export to Deliveroo	Igor Vish	Igor Vish	Medium	Analysis	Unresolved	Aug 08, 2026, 7:01 PM	Aug 08, 2026, 10:23 PM	None
☐	QKB-24 Share on Instagram	priya.patel	Igor Vish	Medium	To Do	Unresolved	Aug 08, 2026, 7:04 PM	Aug 08, 2026, 10:25 PM	None
☐	QKB-27 Dashboard	Igor Vish	Igor Vish	Medium	In Progress	Unresolved	Aug 08, 2026, 7:09 PM	Aug 08, 2026, 10:24 PM	None
☐	QKB-28 Restaurateur Branding	sharat.chandran	Igor Vish	Low	To Do	Unresolved	Aug 08, 2026, 7:11 PM	Aug 08, 2026, 10:25 PM	None

+ Create


9 of 9

Below is summary for Jira activities




Priority breakdown

Get a holistic view of how work is being prioritized. [How to manage priorities for spaces](#)




Types of work

Get a breakdown of work items by their types. [View all items](#)




Team workload

Monitor the capacity of your team. [Reassign work items to get the right balance](#)



Epic progress

See how your epics are progressing at a glance. [View all epics](#)



Was the information shown in this page useful? [Give us feedback](#)